



# Implementation

To launch a IllumiCare project, we have estimated the key resources below.

Resource	Description	Estimated Work Hours
Project Sponsor	The Executive Sponsor for the project who can make scoping decisions as needed.	8
Marketing/ Communications Specialist	Someone who can assist with communicating the rollout of the ribbon to providers.	2-8
Network Engineer	Someone who can assist with VPN connectivity and can provide IP address information as needed.	5-10
Security Engineer	Someone who can assist with allowing a specific URL through the Firewall.	2
InterfaceEngineer	Someone who can set up interfaces and direct feeds through the interface engine.	2-40
Server Analyst	Someone who can assist with provisioning software into the hospital's virtual environment (Citrix, VDI).	3-10
Access Control	Someone who can create Active Directory groups and grant access to specific users.	2-10
Application Analysts	Someone from each application team (Lab, Pharmacy, Radiology) who can assist with entering test patient data.	3-8
Test User(s)	Someone who can log into the EMR and navigate to patients. Typically, this will be the Application Analysts, but can include providers.	6-10 <small>*unless there are specific testing requirements for your organization</small>

Application Directors	Lab, Radiology and Pharmacy directors may assist with obtaining cost data if hospital specific cost information will be displayed in the ribbon.	8-24
Report Writer	Someone who can create flat file extracts to be sent to IllumiCare via SFTP.	8-18
Support Team Member	Someone who can assist with determining the support process post go live.	1-2
Project Manager	Someone who can assist with managing all aspects of the project including gathering resources and providing status updates as required.	40-60
<b>Total Estd. Work Hours:</b>		<b>90-210</b>